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Division of Information Resource Management
Project Identification Code:   DIRM-24

Project Leader:  Ron McAllister
For Period 12/15/03 through 12/19/03

PROJECT DESCRIPTION:
The Scope of this project is to develop a detailed set of business/functional requirements
for the Division of Public Health (DPH); the Division of Mental Health, Developmental
Disabilities, and Substance Abuse Services (DMH/DD/SAS); and the Office of Research,
Demonstration, and Rural Health Development (ORDRHD). These requirements can be
subsequently used as the basis for implementing a new, fully automated Health
Information System(s) (HIS) to accommodate DPH, DMH/DD/SAS, and ORDRHD
business needs. The deliverables produced under this Scope Statement are the early
steps in the lifecycle development of a new HIS. DHHS will determine an implementation
strategy and schedule after the requirements are fully defined. Implementation could
occur in phases and could result in multiple integrated systems rather than one large
system.

PROJECT STATUS:
PCG project team members continued to work with the individual agency teams to refine the draft
functional requirements for each Division.  PCG collected comments on Version 1.1 Draft HIS
Requirements (dated December 8, 2003) from Division Project Directors and DIRM project team
members. The next draft will be sent to DIRM on December 22, 2003.

ACCOMPLISHMENTS THIS PERIOD:
The following meetings were held:

- Meeting held 12/16/03 with ORDRHD to discuss functional requirements further.

- Meeting held: 12/17/03 with Bonnie Morrell to discuss Best Practices.

- Meeting held: 12/17/03 with Adam Holtzman to discuss ad hoc reporting for
DMH/DD/SAS.

- Meeting held: 12/19/03 with Cathy Kluttz to discuss Child Services Coordination
requirements (DPH).

PLANS FOR NEXT PERIOD:
- Continue updating document with comments from all division representatives.

- Version 1.2 Draft HIS Requirements will be distributed on January 5, 2004.



PROJECT STATUS REPORT                            HEALTH INFORMATION SYSTEM(S) REQUIREMENTS

FileName:StatusReport121903.DOC Page: 2
gkemper@pcgus.com 617-426-2026 Printed On: 01/22/04

- Separate sessions will be held with each of the divisions January 13 – 15, 2004
to review Version 1.2.

OPEN ISSUES:
- No further issues have been raised.

STATUS REPORT DISTRIBUTION LIST:
• To: Ron McAllister/DIRM, Joy Reed/DPH, Rebecca Carina/DMH/DD/SAS, Jeff

Harris/ORDRHD, Torlen Wade/ORDRHD, Betty Cogswell , Sarah Brooks/DIRM, Gary
Imes/DMH/DD/SAS, Karen Lumsden/DIRM, Joe Owens/DIRM, Ann Nance/DPH, Michael
Schwartz/DMH/DD/SAS

• Cc: Garland Kemper/PCG


